

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	06 October 2026
Team ID	Service Now
Project Name	Centralized Medical Diagnostic Center (Skill Wallet)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

The product backlog and sprint schedule below are prepared for the Centralized Medical Diagnostic Center project. The work is split into six epics and 17 user stories across three sprints, estimated in story points (1, 2, 3, 5).

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Management & Access	USN-1	As a patient, I can register for the application by entering my email, password, and confirming my password.	2	High	Member 1
		USN-2	As a user, I can log into the application by entering my email and password.	1	High	Member 1
		USN-3	As an admin, I can assign roles (patient, technician, doctor, admin) so that each user sees only what they are allowed to.	3	High	Member 2
	Test Booking	USN-4	As a patient, I can view the list of diagnostic tests and health check-up packages with prices.	2	Medium	Member 3
		USN-5	As a patient, I can book a test by selecting a date and an available time slot.	5	High	Member 4
		USN-6	As a patient, I will receive a booking confirmation by email/SMS once I book a test.	1	Medium	Member 3
Sprint-2	Sample Collection & Tracking	USN-7	As a technician, I can generate a barcode for each collected sample.	3	High	Member 3

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
		USN-8	As a technician, I can update the sample status (collected, in process, completed).	3	High	Member 3
		USN-9	As a patient, I can view the current status of my sample.	2	Medium	Member 1
	Test Results & Verification	USN-10	As a technician, I can enter or upload test results against a sample barcode.	5	High	Member 2
		USN-11	As a doctor, I can review and approve test results before they are released.	3	High	Member 4
		USN-12	As a patient, I will be notified when my report is ready.	2	Medium	Member 1
Sprint-3	Patient Health Record & Report Delivery	USN-13	As a patient, I can view my previous reports in one centralized health record.	3	High	Member 1
		USN-14	As a patient, I can see trend graphs for repeat tests (for example, blood sugar over time).	3	Low	Member 2
		USN-15	As a patient, I can download my approved report as a PDF.	2	High	Member 4
	Admin Dashboard & Audit	USN-16	As an admin, I can view a dashboard of bookings, pending samples and turnaround time.	5	Medium	Member 3
		USN-17	As an admin, I can view audit logs of who accessed or changed records.	3	Medium	Member 2

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	14	6 Days	12 Oct 2026	17 Oct 2026		
Sprint-2	18	6 Days	19 Oct 2026	24 Oct 2026		
Sprint-3	16	6 Days	26 Oct 2026	31 Oct 2026		
Total	48	18 Days				

Velocity:

The sprint duration is 6 days and the team's velocity is 16 story points per sprint (48 story points over 3 sprints). The team's average velocity (AV) per iteration unit (story points per day) is calculated as follows.

$$AV = \text{velocity} / \text{sprint duration} = 16 / 6 \approx 2.67 \text{ story points per day}$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time. The chart below shows the planned burndown for this project; the actual line will be added as each sprint is completed.




Fig. 1. Planned burndown chart (48 story points over 3 sprints).

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>